

Tameside LAA 2008-11 : Project Plan 2008/09

		KEY ACTIVITIES	DATES/MILESTONES	GOVERNANCE			
Month	w/c	Programme of activity through the LAA year.	Summary of key events and activities (dates).	TSP Board	LAA Executive	LAA Steering Group	GONW
May 2008	5-May-08		20 May 08 Tameside MBC constitution amended to allow approval of LAA. 28 May 08 Tameside LAA 2008-11 approved by the LAA Executive and Leader of Tameside MBC.		6 May 08		
	12-May-08					13 May 08	
	19-May-08						
	26-May-08				28 May 08		
June 2008	2-Jun-08	Final check and approval of Tameside LAA 2008-11 by Government Office North West and Communities and Local Government.	6 June 08 Tameside LAA 2008-11 submitted to GONW.				
	9-Jun-08						
	16-Jun-08	Tameside LAA 2008-11 approved by the Secretary of State for Communities and Local Government.	12 June 08 TSP Conference - launch of the Tameside LAA 2008-11.				
	23-Jun-08						
July 2008	30-Jun-08		1 July 08 Tameside LAA became live	4 July 08			
	7-Jul-08						
	14-Jul-08						
	21-Jul-08						
	28-Jul-08					31 July 08	
August 2008	4-Aug-08						
	11-Aug-08						
	18-Aug-08						
	25-Aug-08				28 Aug 08		
September 2008	1-Sep-08						
	8-Sep-08						
	15-Sep-08			19 Sept 08			
	22-Sep-08						
October 2008	29-Sep-08	CLG/GONW - Refresh & review guidance published (by end October).					
	6-Oct-08						
	13-Oct-08						
	20-Oct-08						
	27-Oct-08					30 Oct 08	

		KEY ACTIVITIES	DATES/MILESTONES	GOVERNANCE			
Month	w/c	Programme of activity through the LAA year.	Summary of key events and activities (dates).	TSP Board	LAA Executive	LAA Steering Group	GONW
November 2008	3-Nov-08	<u>Tameside/GONW</u> - LAA review and refresh discussions (priorities / measures / targets).	25 Nov 08 LAA performance report submitted to GONW (by Tameside)		3 Nov 08		
	10-Nov-08						
	17-Nov-08						
	24-Nov-08						
December 2008	1-Dec-08	<u>Tameside</u> - LAA performance report submitted to GONW.		5 Dec 08			
	8-Dec-08			12 Dec 08 Conference			
	15-Dec-08						
	22-Dec-08						
January 2009	29-Dec-08	<u>Tameside/GONW</u> - Annual review and refresh meeting held and recorded (date tbc) - to agree the draft revised LAA.	TBC Annual review meeting with GONW held (and recorded).				
	5-Jan-09						
	12-Jan-09						
	19-Jan-09						
	26-Jan-09						29 Jan 09
February 2009	2-Feb-09				5 Feb 09		
	9-Feb-09						
	16-Feb-09						
	23-Feb-09						
March 2009	2-Mar-09	<u>Tameside/GONW</u> - final (or near final) revised LAA submitted to GONW and then onto Ministers (early Mar).	2 Mar 08	Final or near final LAA submitted to GONW (by Tameside)			
	9-Mar-09		9 Mar 08	LAA recommendation to Ministers (by GONW)	13 Mar 09		
	16-Mar-09	<u>Tameside</u> - final revised LAA adopted and submitted to GONW (by 26 Mar).	26 Mar 08	Formal adoption and final LAA submitted to GONW (by Tameside)			
	23-Mar-09	<u>GONW</u> - adopted LAA submitted to Secretary of State (27 Mar).	27 Mar 08	Adopted LAA submitted to Secretary of State (by GONW)			

1 April 2008 Revised LAA period starts.
Early April 2008 Secretary of State's approval of revised LAAs

Future Meetings (draft dates)

5 Jun 09
18 Sept 09
4 Dec 09