

Tameside LAA 2008-11 : Project Plan 2010/11

Note : review & refresh activity is indicative and based on previous years. Process for negotiation of 2011-14 Local Area Agreements has not yet been issued by the Government.

		KEY ACTIVITIES Programme of activity through the LAA year. <u>INDICATIVE.</u>	DATES/MILESTONES Summary of key events and activities (dates).	GOVERNANCE			
Month	w/c			TSP Board	LAA Executive	LAA Steering Group	GONW
April 2009	29-Mar-10	<u>Tameside</u> - Year End 2009/10 Performance Monitoring	1 Apr 09 Tameside LAA 2008-11 (revised March 2010) becomes live.				
	5-Apr-10						
	12-Apr-10						
	19-Apr-10						
	26-Apr-10						
May 2009	3-May-10		20 May 10 Year End 2009/10 Performance Report to LAA Steering Group.				
	10-May-10						
	17-May-10					20 May 10	
	24-May-10						
June 2009	31-May-10		18 Jun 10 LAA Update Report to TSP Board 17 Jun 10 Year End 2009/10 Performance Report to LAA Executive.				
	7-Jun-10						
	14-Jun-10			18 Jun 10	17 Jun 10		
	21-Jun-10						
July 2009	28-Jun-10	<u>Tameside</u> - Quarter 1 2010/11 Performance Monitoring.					
	5-Jul-10						
	12-Jul-10				13 Jul 10 Conference		
	19-Jul-10						
	26-Jul-10						
August 2009	2-Aug-10		5 Aug 10 Quarter 1 2010/11 Performance Report to LAA Steering Group. 19 Aug 10 Quarter 1 2010/11 Performance Report to LAA Executive.			5 Aug 10	
	9-Aug-10						
	16-Aug-10				19 Aug 10		
	23-Aug-10						
September 2009	30-Aug-10	<u>CLG/GONW</u> - Refresh & review guidance published.	17 Sept 10 LAA Update Report to TSP Board.				
	6-Sep-10						
	13-Sep-10			17 Sept 10			
	20-Sep-10						

		KEY ACTIVITIES	DATES/MILESTONES	GOVERNANCE			
Month	w/c	Programme of activity through the LAA year. <u>INDICATIVE.</u>	Summary of key events and activities (dates).	TSP Board	LAA Executive	LAA Steering Group	GONW

		KEY ACTIVITIES	DATES/MILESTONES	GOVERNANCE			
Month	w/c	Programme of activity through the LAA year. <u>INDICATIVE.</u>	Summary of key events and activities (dates).	TSP Board	LAA Executive	LAA Steering Group	GONW
October 2009	27-Sep-10	<u>Tameside</u> - Quarter 2 2010/11 Performance Monitoring.	28 Oct 10 Quarter 2 2010/11 Performance Report to LAA Steering Group.				
	4-Oct-10						
	11-Oct-10						
	18-Oct-10						
	25-Oct-10						28 Oct 10
November 2009	1-Nov-10	<u>Tameside</u> - Six month performance report submitted to GONW (by end of Nov).	tbc LAA performance report submitted to GONW (by Tameside). 16 Nov 10 Quarter 2 2010/11 Performance Report to LAA Executive.				
	8-Nov-10						
	15-Nov-10				16 Nov 10		
	22-Nov-10						
December 2009	29-Nov-10	<u>Tameside/GONW</u> - Annual review meeting - to review six-month performance report and progress to date.	tbc Annual review meeting with GONW held (and recorded). 10 Dec 10 LAA Update Report to TSP Board				tbc Review
	6-Dec-10			10 Dec 10			
	13-Dec-10						
	20-Dec-10						
January 2010	27-Dec-10	<u>Tameside</u> - Quarter 3 2010/11 Performance Monitoring. <u>Tameside/GONW</u> - Annual refresh meeting - to discuss proposed changes to the LAA.	tbc Annual refresh meeting with GONW held (and recorded).				tbc Refresh
	3-Jan-11						
	10-Jan-11						
	17-Jan-11						
	24-Jan-11						
February 2010	31-Jan-11	<u>Tameside</u> - summary of proposed LAA changes submitted to GONW (mid Feb).	4 Feb 11 Quarter 3 2010/11 Performance Report to LAA Steering Group. tbc Summary of proposed changes submitted to GONW (by Tameside). 17 Feb 11 Quarter 3 2010/11 Performance Report to LAA Executive.			4 Feb 11	
	7-Feb-11						
	14-Feb-11				17 Feb 11		
	21-Feb-11						
March 2010	28-Feb-11	<u>Tameside/GONW</u> - (near) final revised LAA submitted to GONW (early Mar). <u>Tameside</u> - final revised LAA adopted and submitted to GONW (late Mar). <u>GONW</u> - adopted LAA submitted to Secretary of State (by end of Mar).	tbc (near) Final revised LAA submitted to GONW (by Tameside). tbc Formal adoption and revised LAA submitted to GONW (by Tameside). tbc Adopted LAA submitted to Secretary of State (by GONW).				
	7-Mar-11						
	14-Mar-11			tbc			
	21-Mar-11						